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SRT : Track Doubling Project for Northeastern Line : LOPBURI - PAK NAMPHO (CONTRACT 2 THA KHAE - PAK NAMPHO)
1.46% -3.20%
Year W.A. 2561/ A.61. 2018 W.A. 2562/ A.61. 2019 W.A.2563 ] 0.4 2020 et
BILL DESCRIPTION % Weight Month Feb18 | Mar18 | Apr18 | May18 | Jun18 Jul 18 Aug18 | Sep18 | Oct18 | Nov18 | Dec18 | Jan19 | Feb19 | Mar19 | Apr19 | May19 | Jun19 ‘ Jul 19 ‘ Aug 19 ‘ Sep 19 ‘ Oct19 | Nov19 | Dec19 | Jan20 | Feb20 | Mar20 | Apr20 | May20 | Jun20 Jul 20 Aug20 | Sep20 | Oct20 | Nov20 | Dec20 | Jan21 %
NO o Weig o 1 2 3 4 5 6 7 8 9 10 11 2 3 14 15 16 7| 18 | 19 | 20 | 2 23 24 25 2 27 28 29 30 31 32 33 34 35 36
Cum. : : : : | N 100%
1 |General Requirements 1.62% Plan 69.18% 091% | 260% | 746% | 6.12% | 12.08% | 1208% | 1208% | 132% | 132% | 132% | 132% | 132% | 1.32% | 1.32% | 132% | 132% | 1.32% oo | 1320 | 1320 | 132 | 132 | 132 | 1325 | 1320 | 132% | 132% | 10l a2 | 132 | 140% | 9s2%
&l ' {3 1 P
Actual 75.46% 127% | a7a% | 188% | 721% | 1028% | 1865% | 568% | 036% | 529% | 117% | 107% | 1127% | 03 | a9w% | 036 | 0se% | 04 | AU AMINLNU | —
2 |Earthworks 7.97% Plan 84.36% 020% | 060% | 027% | 073% | 079% | 098% | 563% | 629% | 643% | 638% | 633% | 633% | 749% | 742% | 734% | 533% | 533% =23.01 % - f | 10% | 100 | 100 | 100 | 104%0r0002% | 000% | 0.00% | 000% | 0.00% | 000% | 0.00% | 000% | 0.00% | 000%
Actual | 71.81% 023% | 038% | 0.26% | 0.90% | 209% | 504% | 327% | 0.14% | 064% | 430% | 6.48% | 471% | 9.89% | 6.10% | 548% | 959% | 4.16% s0%
3 |Road and Station Yards 9.76% Plan 16.14% 000% | 000% | 000% | 000% | 000% | 0.005% | 0.08% | 033% | 050% | 063% | 066% | 071% | 1.00% | 092% | 145% | 160% | 226% | 279% ﬁ b]a% 540% | 7.03% A5 74% | 675% | 651% | 696% | 564% | 549% | 526% | 495% | A41% | 371% | 190% | 162% | 054%
Actual | 4.83% ‘ 343% 1\\ %
4 |Structure 33.43% Plan 66.11% 000% | 000% | 000% | 1.04% | 223% | 343% | 4.12% | 377% | 421% | 396% | 425% | 376% | 333%  LLENINGIU g % | 6.00% ﬁs%‘ﬁm 365% | 321% | 298% | 288% | 236% | 220% | 1.71% | 165% | 138% | 1.14% | 083% | 058% | 032% | 003% | 000%
60%
Actual | 29.89% 0:1% | 0.4% | 0.06% | 047% | 065% | 050% | 066% | 087% | 180% | 126% | 094% | 148% 60,4900 [ZT % /A
5 |Buildings 10.15% Plan 46.73% 000% | 000% | 000% | 045% | 045% | 073% | 075% | 076% | 127% | 185% | 267% | 261% | 505% \5.11& 0% | 536% | 510% | 5.02% | 578% | 440% | 4.19% | 448% | 4.09% | 386% | 355% | 336% | 268% | 274% | 198% | 0.99% | 0.78% | 0.25% | 0.001%
Actual 4.98% 0.00% 007% | 0.04% | 0.00% | 0.00% | 0.08% | 0.08% | 0.15% | 0.07% | 0.44% | 0.19% | 0374 TO% | 123% | 03%%
L \
6 |Pipe and Drainage 1.25% Plan 96.72% 000% | 000% | 0.00% | 0.00% | 000% | 942% | 1281% | 1240% | 1240% | 1281% | 13.09% | 1397% | 5:55% | 0.90% ¥ 061% | 068% | 068% | 070% oyﬂ’l—ﬂ Wavu 000% | 000% | 000% | 0.00% | 000% | 000% | 0.00% | 0.00% | 000% | 0.00% | 0.00% | 000%
0,
Actual | 27.03% 136% | 055% | 211%g-0%% | 152% | 300% | 365% | 580% | 851 \rj 37.48%
7 |Utilities 1.46% Plan 41.43% 000% | 000% | 000% | 000% | 000% | 000% | 000% | 345% | 345% | 345% | 35% ¥ a15% | 315% | a65% | 365% 403% o 4% | 403% | 403% abs [FUSTo AU HUSTo] 450% | 450% | 450% | 450% | 365% | 280% | 280% | 280% | 280% | 280% | 280% [ 0.00%
Il Il
Actual 0.00% /‘/ I
—
8 | Trackworks 31.04% Plan 67.24% 000% | 000% | 000% | 000% | 000% | 000% | 000% | 000% | 15.00% Visoos | 278% | 278% | 278% | 278% | 278% | 278% | 2 J winana 78% | 278% | 278% | 278% | 278% | 140% | 140% | 140% | 140% | 140% | 100% | 100% | 1.00% | 052% |,
Actual | 57.32% 047% | 1041%g 0.75% | 061% | 14.54%4-782% | 757% | 1.32%.! 4476%"| 397% P
— A 18.00% ,,
10 [Provisional Sum 3.32% Plan 46.20% 000% | 000% | 000% | 091% | 085% | 094% | 327% | 336% % 336% | 336% JA30% | 336% | 333% | 336% | 330% | 33%% | 32M% 36% | 336% | 339% | 336% | 333% | 329% | 324% | 329% | 3.19% | 327% | 327% | 245% | 245% | 245%
Actual | 43.00% 000% | 005% | 0.77% | 2359 % T 223 | A6k | AG6% | 500% | 396% | 509% | 263% | 7.A0% | 366% | |
o 100% e o
Total (Percentage %) ’ 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19 20 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
% Monthly Plan 003%| 009%| 014%| 055%| 108%| 164%| 238%| 220%| 7.41%| 7.08%| 7.26%| 331%| 343%| 362%| 378%| 386%| 425%| 429%| 437%| 389%| 399%| 364%| 333%| s22%| s22%| o208%| 27| 211%| 204%| tes%| 175%| 151%| 1.14%| 0s3%| 0s5%| 049%
Plan (% Percent % Cumulative Working Plan 003%| 012%| 026%| 081%| 189%| 353%| 591%| 8.11%| 15.22% | 22.30% | 20.56% | 32.87%| 36.30% | 30.93% | 43.71%| 47.57% | 51.82% | 56.12% | 6049% | 64.37% | 68.36% | 72.00%| 75.34% | 7856%| 81.78%| 8476%| 67.63%| 8974%| 91.78%| o3.64%| 9538%| 9690%| 98.03%| 98.86%| 9951%| 100.00%
o
. Total Amount (MB) 268| 780 1234| 4746 9311| 14227| 20548| 19067| 61493| 61212 627.82 28650 20678| 31330 327.30 33390| 36775 3r127| 37800| 33610| 4501| 31508| 28820| 27867| 27ee2| 257.05| 247.6| te26s| 17677| 16034 15095 13096 9838 7145 ce08| 4244
Accumulative Total Amount (MB) 268] 1047 2281) 7028| 16330 30566 511.13) 701.80| 1316.73| 1928.85| 2566.67| 2843.16| 3139.94| 3453.24| 3780.54| 4114.44| 4482.19| 4853.46| 5231.46| 5567.55) 5912.56| 6227.58| 6515.88| 6794.55| 7073.17| 7331.13| 757890 776164 793841| 809875| 824970 380.66| 8479.04| 855049 606.56| 8649.00,
% Monthly Actual 004% | 014%| 010%| 021%| o049%| 095%| o060%| 040%| 366%| 1.06%| 120%| 120%| 599%| 288%| 381%| 252%| 540%| 394%| 279%
Actual (% P % Cumulative Actual 0.04%| 018%| 028%| 049%| 098%| 194%| 254%| 2904%| 660%| 7.66%| 8.95%| 10.15%| 16.14% | 19.029% | 22.83%| 25.35% | 30.75% | 34.69%| 37.48%
b Per )
v Total Amount (MB) 3 12 8 18 43 83 52 3| 317 off 1] 10a]  s18] 2]  320)  218] 67|  3a1] o
Accumulative Total Amount (MB) 3 16 24 42 85 168 220 255 571 662 774 878|  1396|  1645| 1974| 2192|  2659|  3000| 3241
%Payment 9% Cumulative Payment 001%| 004%| 016%| 028%| 060%| 093%| 127%| 183%| 561%| 622%| 7.05%| 7.96%| 11.87%| 13.58% | 14.54%| 15.36% | 16.87% | 18.00%
KWS/PMSC/RT6201/P04049/RT305 n-1



GENERAL REQUIREMENTS
EARTHWWORKS,

ROAD AND STATION YARDS
3.1 Service Road

3.2 ROAD AT STATION

3.3 ROAD AT U-TURN BRIDGE
3.4 ROAD AT OVERPASS BRIDGE
3.5 ROAD AT UNDERPASS

3.6 FENCING

STRUCTURE

4.1 Elevated

4.2 Balance Catiliver

4.3 Railway Bridge

4.4 U-TURN BRIDGE

4.5 OVERPASS BRIDGE

4.6 Underpass

4.7 Pedestrian Bridge

4.8 Box culvert

4.10 Pile and Testing
BUILIDINGS

5.1 STATION AND LANDSCAPE
PIPE AND DRAINAGE

8B

PROVISIONAL SUM

TOTAL

KWS/PMSC/RT6201/P04049/RT305

0.491%
2.906%

1.400%

3.709%

3.794%
3.106%
0.646%
0.000%
0.000%

4.682%

6.937%
0.334%

8.509%
2926%
3.659%

2.786%

n-2



