
โครงการก่อสร้างรถไฟทางคู่ ชว่งลพบุรี - ปากน ้าโพ (สัญญาที่ 2 ชว่งท่าแค - ปากน ้าโพ)

SRT : Track Doubling Project for Northeastern Line : LOPBURI - PAK NAMPHO (CONTRACT 2 THA KHAE - PAK NAMPHO)

1.46% -7.30%

 

พ.ศ.2564 / ค.ศ. 2021
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

Cum.

1 1.62% Plan 66.54% 0.91% 2.60% 7.46% 6.12% 12.08% 12.08% 12.08% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.32% 1.40% 9.62%

Actual 74.57% 1.27% 4.74% 1.88% 7.21% 10.28% 18.65% 5.68% 0.36% 5.29% 1.17% 1.07% 11.27% 0.37% 3.99% 0.38% 0.56% 0.40%

2 7.97% Plan 73.87% 0.20% 0.60% 0.27% 0.73% 0.79% 0.98% 5.63% 6.29% 6.43% 6.38% 6.33% 6.33% 7.49% 7.42% 7.34% 5.33% 5.33% 5.25% 5.25% 5.25% 5.19% 1.05% 1.04% 1.04% 1.04% 1.04% 0.002% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Actual 63.67% 0.23% 0.38% 0.26% 0.90% 2.09% 5.04% 3.27% 0.14% 0.64% 4.30% 6.48% 4.71% 9.89% 6.10% 5.48% 9.59% 4.16%

3 9.76% Plan 9.83% 0.00% 0.00% 0.00% 0.00% 0.00% 0.005% 0.08% 0.33% 0.50% 0.63% 0.66% 0.71% 1.00% 0.92% 1.15% 1.60% 2.26% 2.79% 3.52% 3.73% 5.40% 7.03% 6.82% 6.74% 6.75% 6.51% 6.96% 5.64% 5.49% 5.26% 4.95% 4.41% 3.71% 1.90% 1.62% 0.94%

Actual 0.00%
4 33.43% Plan 54.02% 0.00% 0.00% 0.00% 1.04% 2.23% 3.43% 4.12% 3.77% 4.27% 3.96% 4.25% 3.76% 3.33% 4.16% 4.46% 5.18% 6.06% 6.10% 6.00% 4.55% 4.41% 3.65% 3.21% 2.98% 2.88% 2.36% 2.20% 1.71% 1.65% 1.38% 1.14% 0.83% 0.58% 0.32% 0.03% 0.00%

Actual 21.64% 0.11% 0.14% 0.06% 0.47% 0.65% 0.50% 0.66% 0.87% 1.80% 1.26% 0.94% 1.48% 3.69% 2.52% 3.27% 3.21%

5 10.15% Plan 36.45% 0.00% 0.00% 0.00% 0.15% 0.45% 0.73% 0.75% 0.76% 1.27% 1.85% 2.67% 2.61% 5.05% 4.91% 5.31% 4.84% 5.11% 4.93% 5.36% 5.10% 5.02% 5.78% 4.40% 4.19% 4.48% 4.09% 3.86% 3.55% 3.36% 2.68% 2.74% 1.98% 0.99% 0.78% 0.25% 0.001%

Actual 3.41% 0.00% 0.07% 0.04% 0.00% 0.00% 0.08% 0.08% 0.15% 0.07% 0.44% 0.19% 0.37% 1.93%

6 1.25% Plan 95.34% 0.00% 0.00% 0.00% 0.00% 0.00% 9.42% 12.81% 12.40% 12.40% 12.81% 13.09% 13.97% 5.55% 0.90% 0.70% 0.61% 0.68% 0.68% 0.70% 0.68% 0.68% 0.70% 0.68% 0.54% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Actual 12.72% 1.36% 0.55% 2.11% 0.45% 1.52% 3.09% 3.65%

7 Utilities 1.46% Plan 33.38% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 3.15% 3.15% 3.15% 3.15% 3.15% 3.15% 3.15% 3.65% 3.65% 4.03% 4.03% 4.03% 4.03% 4.03% 4.03% 4.03% 4.03% 4.50% 4.50% 4.50% 4.50% 3.65% 2.80% 2.80% 2.80% 2.80% 2.80% 2.80% 0.00%

Actual 0.00%
8 Trackworks 31.04% Plan 61.68% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 15.00% 15.00% 15.00% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 2.78% 1.40% 1.40% 1.40% 1.40% 1.40% 1.00% 1.00% 1.00% 0.52%

Actual 50.43% 0.47% 10.41% 0.15% 0.75% 0.61% 14.54% 2.82% 7.57% 1.32% 11.78%

10 Provisional Sum 3.32% Plan 39.54% 0.00% 0.00% 0.00% 0.91% 0.85% 0.94% 3.27% 3.36% 3.36% 3.39% 3.36% 3.36% 3.39% 3.36% 3.33% 3.36% 3.30% 3.39% 3.27% 3.36% 3.36% 3.39% 3.36% 3.36% 3.39% 3.36% 3.33% 3.29% 3.24% 3.29% 3.19% 3.27% 3.27% 2.45% 2.45% 2.45%

Actual 32.24% 0.00% 0.05% 0.77% 2.35% 0.57% 0.00% 1.10% 2.23% 3.64% 4.66% 5.00% 3.96% 5.09% 2.83%

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

% Monthly Plan 0 0.03% 0.09% 0.14% 0.55% 1.08% 1.64% 2.38% 2.20% 7.11% 7.08% 7.26% 3.31% 3.43% 3.62% 3.78% 3.86% 4.25% 4.29% 4.37% 3.89% 3.99% 3.64% 3.33% 3.22% 3.22% 2.98% 2.87% 2.11% 2.04% 1.85% 1.75% 1.51% 1.14% 0.83% 0.65% 0.49%

% Cumulative Working Plan 0 0.03% 0.12% 0.26% 0.81% 1.89% 3.53% 5.91% 8.11% 15.22% 22.30% 29.56% 32.87% 36.30% 39.93% 43.71% 47.57% 51.82% 56.12% 60.49% 64.37% 68.36% 72.00% 75.34% 78.56% 81.78% 84.76% 87.63% 89.74% 91.78% 93.64% 95.38% 96.90% 98.03% 98.86% 99.51% 100.00%

Total Amount (MB) 2.68 7.80 12.34 47.46 93.11 142.27 205.48 190.67 614.93 612.12 627.82 286.50 296.78 313.30 327.30 333.90 367.75 371.27 378.00 336.10 345.01 315.03 288.29 278.67 278.62 257.96 247.86 182.65 176.77 160.34 150.95 130.96 98.38 71.45 56.08 42.44

Accumulative Total Amount (MB) 0 2.68 10.47 22.81 70.28 163.39 305.66 511.13 701.80 1316.73 1928.85 2556.67 2843.16 3139.94 3453.24 3780.54 4114.44 4482.19 4853.46 5231.46 5567.55 5912.56 6227.58 6515.88 6794.55 7073.17 7331.13 7578.99 7761.64 7938.41 8098.75 8249.70 8380.66 8479.04 8550.49 8606.56 8649.00

% Monthly Actual 0 0.04% 0.14% 0.10% 0.21% 0.49% 0.95% 0.60% 0.40% 3.66% 1.06% 1.29% 1.20% 5.99% 2.88% 3.81% 2.52% 5.40%

% Cumulative Actual 0.04% 0.18% 0.28% 0.49% 0.98% 1.94% 2.54% 2.94% 6.60% 7.66% 8.95% 10.15% 16.14% 19.02% 22.83% 25.35% 30.75%

Total Amount (MB) 3 12 8 18 43 83 52 35 317 91 111 104 518 249 329 218 467

Accumulative Total Amount (MB) 0 3 16 24 42 85 168 220 255 571 662 774 878 1396 1645 1974 2192 2659

% Cumulative Payment 0 0.01% 0.04% 0.16% 0.28% 0.60% 0.93% 1.27% 1.83% 5.61% 6.22% 7.05% 7.96% 11.87% 13.58% 14.54% 15.36%

Total (Percentage %) 100%

 Plan (% Percentage) 

พ.ศ.2563 / ค.ศ. 2020

%% Weight

Structure

General Requirements

Earthworks

Road and Station Yards

%Payment 

BILL 

NO
DESCRIPTION

พ.ศ. 2561 / ค.ศ. 2018 พ.ศ. 2562 / ค.ศ. 2019Year

Month

Buildings

Pipe and Drainage
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ผลงาน
30.75%

ลา่ชา้กวา่แผน
-21.07 %

แผนงาน
51.82%

เบกิจา่ย
15.36%

KWS/PMSC/RT6102/P04049/RT261 ก-1


